
Even from 35 feet below ground, on the floor of the CVC’s Great Hall, visitors will be 
able to see the Capitol Dome in full view.  Both of the Great Hall skylights measure 30 
feet by 70 feet and allow natural light to fill the interior space. 

 
 
 
 
 
 
This Week – Ongoing Work – 5/21/07 through 5/25/07 
 
• Masons continue setting wall 

stone in several areas within the 
East Front of the Capitol and are 
now working on the upper 
courses of stone at the Gallery 
Level.   

• Workers will complete plaster 
and paint work in the 
Carriageway within the East 
Front transition zone.  Once 
inspected, the scaffolding will be 
removed clearing the way for 
floor stone installation below in 
an elevator lobby area.    

• Masons continue work in the 
House and Senate stairwell atria.  
Stone work is complete on the 
upper two landings in the Senate 
atrium and mason teams will 
begin working in the House 
atrium this week.  Meanwhile, 
welders continue securing the 
steel components that will support 
the bronze handrails that line each 
staircase. 

• Millwork is nearing completion 
on both levels of the 
Congressional Auditorium and 
wood floor installation is 
ongoing. 

• In the Exhibition Hall, a paint 
crew has completed the faux 
marble painting process on some 
of the decorative plaster elements 
in both the Virtual House and Senate Theaters.  A case fabricator is assembling the House and Senate cases along the back 
side of the Wall of Aspirations while an exhibit contractor has begun installing display support components inside the 
cases.  Installation of glass floor panels is ongoing. 

• Elevator technicians continue installing the cab components for the two elevators on the East Front Plaza.   
• Air handling systems testing and balancing is continuing in meeting rooms and corridors near the Congressional 

Auditorium and the CVC entrance zones.  
• An audio-visual contractor continues installation of the media racks for the Orientation Theaters. 
• Scaffold has been erected in the North Orientation Theater to allow the millwork contractor to replace some defective 

ceiling panels. 
• Rolling scaffolds have been assembled in the Great Hall to allow electricians to install the Great Hall light fixtures. 
• Installation of exterior bronze doors has been completed at the south side CVC entrance. 
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Next Week – 5/28/07 – 6/1/07 
 
CVC and East Front Plaza Work  
• Wall stone installation will continue in several areas within the East Front of the Capitol and masons are expected to 

begin preparing the Crypt level for floor stone installation in early June.   
• Floor stone installation will continue at the House stairwell atrium. 
• Installation of base stone will begin on the cabinetry in the Food Service Area. 
• Workers are expected to continue installing case and display components in the Exhibition Hall.  
• In the Congressional Auditorium, millwork installation will near completion in the upper and lower level seating areas 

at both ends of the Auditorium.  A flooring contractor is expected to complete installing wood floor panels in the 
upper level seating area.  The lower level seating area will be completed this week. 

• Mechanical crews will continue testing and balancing the CVC’s air handling system. 
• Installation of bronze doors will continue throughout the CVC facility. 
• Installation of wood and bronze door frames will continue in many areas throughout the CVC. 
• Plaza elevator installation will continue.  Grading activities will continue on the sloping terrain near the CVC 

entrances to prepare the ground for sod placement. 
• Installation of decorative light fixtures and bronze doors will continue in several corridors.  Crews may begin 

installing some of the light fixture elements in the Great Hall. 

For additional information about the CVC project, contact the project communications officer, Tom Fontana, at tfontana@aoc.gov or 
visit the project web site at www.aoc.gov.  Be sure to click on the “Capitol Visitor Center” link on the homepage. 

The faux marble painting is complete on the decorative columns and plaster elements in the Virtual Senate Theater in the CVC Exhibition Hall. 


